

	Name	Start	Finish	Predecessors	Resource Names
1	PROJET NEXATECH (MIGRATION CLOUD & IA)	7/1/26, 8:00AM	7/29/27, 5:00PM		
2	1.1 Gestion de Projet & Gouvernance	7/1/26, 8:00AM	7/29/27, 5:00PM		
3	Charte de projet et cadrage initial	7/1/26, 8:00AM	7/22/26, 5:00PM		Chef de Projet Senior
4	Suivi budgétaire et planification (PMO)	7/23/26, 8:00AM	7/29/27, 5:00PM	3	Chef de Projet Senior[20%]
5	Gestion des comités COPIL/COPROJ	7/23/26, 8:00AM	7/29/27, 5:00PM	3	Chef de Projet Senior[20%]
6	[PROVISION] Réserve de Contingence / Aléas	7/1/26, 8:00AM	7/8/27, 5:00PM		
7	Bilan de clôture et REX	7/16/27, 8:00AM	7/29/27, 5:00PM	4FF	Chef de Projet Senior
8	1.2 Audit & Ingénierie des Besoins	7/1/26, 8:00AM	9/8/26, 8:00AM		
9	Audit des serveurs et BDD On-Premise	7/1/26, 8:00AM	8/5/26, 5:00PM		DBA Senior;Architecte Cloud Senior[50%]
10	Expression des besoins métiers (Module IA)	7/16/26, 8:00AM	7/29/26, 5:00PM	3FS-5 days	Tech Lead IA;Data Scientists
11	Architecture cible Cloud & Plan Sécurité (HLD/LLD)	8/6/26, 8:00AM	9/2/26, 5:00PM	9;10	Architecte Cloud Senior;Expert Cybersécurité[50%]
12	JALON : Validation Architecture & Stratégie Cloud	9/8/26, 8:00AM	9/8/26, 8:00AM	11FS+3 days	Sponsor Exécutif;Expert Cybersécurité
13	1.3 Socle Infrastructure Cloud (Waterfall)	9/8/26, 8:00AM	11/24/26, 5:00PM		
14	Création Landing Zone (AWS / Azure)	9/8/26, 8:00AM	10/5/26, 5:00PM	12	Ingénieurs Cloud / DevOps[300%]

	Name	Start	Finish	Predecessors	Resource Names
15	Configuration Réseau VPN & ExpressRoute	10/6/26, 8:00AM	11/9/26, 5:00PM	14	Ingénieurs Cloud / DevOps[300%]
16	Sécurisation IAM Chiffrement & WAF	10/20/26, 8:00AM	11/9/26, 5:00PM	15SS+10 days	Expert Cybersécurité;Ingénieurs Cloud / DevOps
17	Stratégie FinOps et tagging des ressources	11/10/26, 8:00AM	11/24/26, 5:00PM	16	Architecte Cloud Senior
18	JALON : Disponibilité Landing Zone Cloud	11/24/26, 5:00PM	11/24/26, 5:00PM	17	Sponsor Exécutif;Architecte Cloud Senior
19	1.4 Migration des Données & Systèmes	11/3/26, 8:00AM	1/28/27, 5:00PM		
20	Nettoyage et anonymisation des jeux de données	11/3/26, 8:00AM	12/1/26, 5:00PM	18FS-15 days	DBA Senior;Expert Cybersécurité[50%]
21	Migration BDD ERP (Oracle vers PostgreSQL Cloud)	12/2/26, 8:00AM	1/28/27, 5:00PM	20	DBA Senior[300%]
22	Migration BDD CRM & Datalake	12/16/26, 8:00AM	1/14/27, 5:00PM	21SS+10 days	DBA Senior[300%]
23	JALON : Fin de la migration des données de production	1/14/27, 5:00PM	1/14/27, 5:00PM	22	Sponsor Exécutif;DBA Senior
24	1.5 Développement Module IA NexaSense (Agile Scrum)	9/8/26, 8:00AM	3/4/27, 5:00PM		
25	Setup de l'environnement IA (GPU Cloud / MLOps)	9/8/26, 8:00AM	9/28/26, 5:00PM	12	Data Scientists[200%];Ingénieurs Cloud / DevOps
26	Sprints 1-3 : Core NLP & Traitement de documents	9/29/26, 8:00AM	11/9/26, 5:00PM	25	Tech Lead IA;Data Scientists[200%]
27	Sprints 4-6 : Modèles d'analyse financière et fraude	11/10/26, 8:00AM	12/22/26, 5:00PM	26	Tech Lead IA;Data Scientists
28	JALON : Prototype MVP Module IA NexaSense validé	12/22/26, 5:00PM	12/22/26, 5:00PM	27	Sponsor Exécutif;Tech Lead IA

	Name	Start	Finish	Predecessors	Resource Names
29	Sprints 7-9 : Création des API REST et intégration CRM/ERP	12/23/26, 8:00AM	1/21/27, 5:00PM	28	Data Scientists;Développeurs Backend API[400%]
30	Sprints 10 : Optimisation latence et mise en cache	1/22/27, 8:00AM	3/4/27, 5:00PM	29	Développeurs Backend API[300%];Tech Lead IA
31	1.6 Tests, Sécurité & Recette (QA)	3/5/27, 8:00AM	5/11/27, 5:00PM		
32	Tests d'intégration (SIT) & non-régression	3/5/27, 8:00AM	3/25/27, 5:00PM	23;30	Développeurs Backend API;DBA Senior;Equipe QA
33	Tests de charge (Performance & Résilience)	3/19/27, 8:00AM	4/1/27, 5:00PM	32FS-5 days	Ingénieurs Cloud / DevOps;Architecte Cloud Senior[50...
34	Audit de sécurité externe (Pentest & NIS2)	4/7/27, 8:00AM	4/20/27, 5:00PM	33FS+2 days	Cabinet Audit Sécurité
35	Recette Utilisateur (UAT - User Acceptance Testing)	4/21/27, 8:00AM	5/11/27, 5:00PM	34	Rep. Utilisateurs;Tech Lead IA[50%]
36	JALON : Clôture UAT & Validation Sécurité	5/11/27, 5:00PM	5/11/27, 5:00PM	35	Sponsor Exécutif;Expert Cybersécurité
37	1.7 Conduite du Changement & Déploiement	3/5/27, 8:00AM	6/16/27, 5:00PM		
38	Plan de communication interne	3/5/27, 8:00AM	3/25/27, 5:00PM	30	Consultants Conduite Chgt
39	Conception des supports de formation (Webinaires & Guides)	3/26/27, 8:00AM	4/23/27, 5:00PM	38	Consultants Conduite Chgt;Rep. Utilisateurs[50%]
40	Exécution des sessions de formation utilisateurs	4/19/27, 8:00AM	5/7/27, 5:00PM	39FS-5 days	Consultants Conduite Chgt
41	Bascule Générale (Cut-Over / Go-Live)	5/18/27, 8:00AM	5/19/27, 5:00PM	36FS+3 days;40FS+3 days	Chef de Projet Senior;Ingénieurs Cloud / DevOps;DBA ...
42	JALON : GO-LIVE (Mise en production officielle globale)	5/19/27, 5:00PM	5/19/27, 5:00PM	41	Sponsor Exécutif;Chef de Projet Senior

	Name	Start	Finish	Predecessors	Resource Names
43	Support Post-Mise en Production (Hypercare)	5/20/27, 8:00AM	6/16/27, 5:00PM	42	Tech Lead IA;Ingénieurs Cloud / DevOps;DBA Senior
44	JALON : Clôture Hypercare & Bilan post-projet	6/16/27, 5:00PM	6/16/27, 5:00PM	43	Sponsor Exécutif;Chef de Projet Senior
Projet NexaTech 2026 - Migration Cloud & IA - page4					